

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

**SCHEDULE OF REVENUES AND EXPENDITURES AS OF 06/30/20**

TOTAL COLLECTION AUTHORITY: \$3,134,966,084

APPROVED APPLICATIONS:	IMPOSE	USE	TOTAL
Application #1	\$ -	\$ 147,914,000	\$ 147,914,000
Application #2	-	6,443,000	6,443,000
Application #3	-	2,098,825,360	2,098,825,360
Application #4	-	213,340,000	213,340,000
Application #5	-	440,790,156	440,790,156
Application #7	-	227,653,568	227,653,568
<b>TOTAL AUTHORITY</b>	<b>\$ -</b>	<b>\$ 3,134,966,084</b>	<b>\$ 3,134,966,084</b>

NOTE: Per Record of Decision dated July 1, 1997 - all PFC projects in Applications #1-5 are approved for Impose & Use.

	CURRENT QUARTER	CUMULATIVE
PFC Revenue Received	8,280,772	1,557,423,784
Plus: Interest Earned	8,065	73,743,868
Total PFC Revenue Received	8,288,837	1,631,167,652
Less: PFC Expenditures on Approved Projects	15,315,004	1,631,051,331
Unexpended PFC Balance		<u>116,321</u>

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT  
PFC QUARTERLY STATUS REPORT  
PROJECT ACTIVITY SUMMARY AS OF 06/30/20

PROJECT NUMBER	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL TO USE DATE	PROJECT START	PROJECT COMPLETION	CURRENT QUARTER EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST	
<b>APPLICATION NO. 1</b>										
R416	South Airport Access Road Construction	PAYG	1/1/1993	9/21/1992	12/1/1991	Act 5/11/2005	\$ -	\$ 28,664,340	\$ 38,620,000	\$ 38,620,000
	StormWater Retention & Drainage Facilities Const	PAYG	1/1/1993	9/21/1992	8/1/1994	Act 12/31/2003	-	4,169,572	4,980,000	4,980,000
	Noise Berm Construction	PAYG	1/1/1993	9/21/1992	9/1/1993	Act 12/1/2001	-	224,927	225,000	225,000
	Noise Mitigation Program	PAYG	1/1/1993	9/21/1992	5/1/1992	Act 3/31/2008	-	3,349,999	11,350,000	11,350,000
	Willow Run ALP Update	Cap/Fin/Int	1/1/1993	9/21/1992	11/1/1993	Act 12/1/1995	113,625	17,860,087	92,734,000	92,734,000
<b>APPLICATION NO. 2</b>										
R416	Land Acquisition and Preliminary Design for Fourth Parallel Runway	PAYG	1/1/1993	8/2/1996	6/1/1990	Act 12/31/2001	-	2,098,631	3,085,000	3,085,000
	Perimeter Property Fencing and Removal of Airport Hazard-Willow Run	Cap/Fin/Int	1/1/1993	8/2/1996	3/1/1995	Act 12/1/2001	-	340,568	3,306,000	3,306,000
		PAYG	1/1/1993	8/2/1996	3/1/1995	Act 12/1/2001	-	16,665	52,000	52,000
<b>APPLICATION NO. 3</b>										
R416	Midfield Domestic and International Terminal Facilities Construction	PAYG	1/1/1993	7/1/1997	9/3/1997	Act 6/30/2002	-	240,315,787	240,862,000	240,862,000
	Reconstruction of Existing Terminals and Concourses	Cap/Fin/Int	1/1/1993	7/1/1997	9/1/1997	Act 3/24/2010	8,327,338	687,644,350	1,129,588,360	1,129,588,360
	Concourse C Expansion & Domestic Terminals Facilities Const (Interim Improvement)	PAYG	7/1/1997	7/1/1997	11/17/1995	Act 10/31/1997	-	9,740,830	2,683,000	2,683,000
	International Passenger Processing Facilities Expansion (Interim Improvement)	Cap/Fin/Int	7/1/1997	7/1/1997	3/24/1997	Act 1/31/1998	4,737,704	312,829,612	670,725,000	670,725,000
		PAYG	7/1/1997	7/1/1997	3/24/1997	Act 1/31/1998	-	21,693,389	22,967,000	22,967,000
<b>APPLICATION NO. 4</b>										
A071B A005A	Runway 21C/3C Keel Section Replacement	PAYG	10/1/2029	3/10/2000	9/1/2001	Act 6/30/2004	109,612	10,025,700	16,991,000	16,991,000
	Runway 4/22 Design and Construction	Cap/Fin/Int	10/1/2029	3/10/2000	4/1/1998	Act 9/30/2005	-	533,000	533,000	533,000
	Rebuild Outfall Structures at Ponds 3 and 4	PAYG	10/1/2029	3/10/2000	5/1/2001	Act 12/31/2003	530,471	70,059,123	168,741,000	168,741,000
	21C Remote Primary Deicing	Cap/Fin/Int	10/1/2029	3/10/2000	9/1/1998	Act 12/31/1998	15,571	1,425,673	2,413,000	2,413,000
	Grade/Pave Taxiway "K" Islands	PAYG	10/1/2029	3/10/2000	9/1/1998	Act 12/31/1998	-	1,817,000	1,817,000	1,817,000
A083	Grade/Pave Taxiway "K" Islands	Cap/Fin/Int	10/1/2029	3/10/2000	11/1/1998	Act 2/15/2010	142,843	13,061,647	22,141,000	22,141,000

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT  
PFC QUARTERLY STATUS REPORT  
PROJECT ACTIVITY SUMMARY AS OF 06/30/20

PROJECT NUMBER	PROJECTS	CHARGE EFFECTIVE DATE	APPROVAL TO USE DATE	PROJECT START	PROJECT COMPLETION	CURRENT QUARTER EXPENDITURES	CUMULATIVE EXPENDITURES	AMOUNT OF USE APPROVAL	CURRENT ESTIMATED COST	
<b>APPLICATION NO. 5</b>										
	North Terminal Apron	Cap/Fin/Int	9/1/2029	9/28/2004	9/1/2005	Act 12/30/2009	-	9,941,028	59,574,000	59,574,000
	McNamara Terminal Phase II Program	Cap/Fin/Int	9/1/2029	9/28/2004	5/1/2001	Act 12/31/2006	1,333,295	125,225,095	277,941,000	277,941,000
	Third Aircraft Rescue and Firefighting Facility	PAYG	9/1/2029	9/28/2004	4/1/2005	Act 5/31/2006	-	-	250,000	250,000
		Cap/Fin/Int					-	129,764	1,065,000	1,065,000
	West Airfield Improvements	Cap/Fin/Int	9/1/2029	9/28/2004	4/3/2000	Act 10/17/2003	-	9,112,409	31,906,000	31,906,000
	Interconnect Re-route	Cap/Fin/Int	9/1/2029	9/28/2004	3/1/1999	Act 9/30/2000	-	369,055	1,441,000	1,441,000
	Taxiway Q Construction	Cap/Fin/Int	9/1/2029	9/28/2004	6/25/2001	Act 4/25/2002	-	1,552,756	4,153,000	4,153,000
	Runway 4R/22L Shoulders/Overburden (fka 3L/21R)	Cap/Fin/Int	9/1/2029	9/28/2004	7/31/2001	Act 9/30/2002	-	735,822	2,090,000	2,090,000
	Deicing Pad at Runway 22L	Cap/Fin/Int	9/1/2029	9/28/2004	10/1/2002	Act 6/30/2004	-	6,601,048	18,123,000	18,123,000
	Deicing Pads at Runway 4R and 3L	PAYG	9/1/2029	9/28/2004	8/1/1998	Act 9/30/2000	-	2,672,000	2,672,000	2,672,000
		Cap/Fin/Int					-	6,956,871	37,269,000	37,269,000
	Perimeter Fencing and other Security Enhancements	PAYG	9/1/2029	9/28/2004	8/1/2001	Act 5/31/2006	-	-	710,000	710,000
A086	Surface Movement Guidance Control System	PAYG	9/1/2029	9/28/2004	11/1/2004	Act 12/1/2005	-	-	1,310,000	1,310,000
A114	Runway 3L/21R Planning	PAYG	9/1/2029	9/28/2004	10/1/2005	Est 12/31/2015	-	-	700,000	700,000
A114	Runway 3R/21L Design and Pavement Evaluation	PAYG	9/1/2029	9/28/2004	11/1/2004	Act 5/31/2006	-	-	1,200,000	1,200,000
H001	Part 150 Study Update	PAYG	9/1/2029	9/28/2004	10/1/2003	Act 9/30/2009	-	326,095	386,156	386,156
<b>APPLICATION NO. 7</b>										
	Airfield Snow Removal Vehicles & Equipment	Cap/Fin/Int	10/1/2032	5/27/2008	5/1/2002	Act 6/30/2008	-	1,833,188	16,873,119	16,873,119
MT891	McNamara Terminal In-Line Explosive Detection	Cap/Fin/Int	10/1/2032	5/27/2008	11/1/2006	Act 1/5/2010	-	4,277,033	110,328,130	110,328,130
A116	Infill Island at Taxiway Y-10	Cap/Fin/Int	10/1/2032	5/27/2008	10/1/2005	Act 3/31/2006	-	85,294	811,236	811,236
PL002	Master Plan Update	Cap/Fin/Int	10/1/2032	5/27/2008	12/1/2004	Act 3/1/2010	-	87,823	946,500	946,500
A125	Runway Surface Monitor System for RW 4L/22R	PAYG	10/1/2032	5/27/2008	2/1/2010	Est 9/30/2014	-	-	1,000,000	1,000,000
	Runway and Taxiway Improvements	PAYG	2/1/2034	5/27/2008	10/1/2005	Est 11/30/2014	-	1,312,000	1,312,000	1,312,000
		Cap/Fin/Int					-	1,741,440	96,382,583	96,382,583
<b>TOTAL USE APPROVAL</b>										
						\$	15,315,004	\$ 1,631,051,331	\$ 3,134,966,084	\$ 3,134,966,084
<b>TOTAL IMPOSE ONLY</b>										
						\$	-	\$ -	\$ -	\$ -
<b>GRAND TOTALS</b>										
						\$	15,315,004	\$ 1,631,051,331	\$ 3,134,966,084	\$ 3,134,966,084

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

**ANNUAL FORECAST FOR THE FISCAL YEAR ENDING 12/31/21**

(1)	Total Estimated Enplaned Passengers		13,500,000
(2)	Estimated Percent PFC Eligible		86.0%
(3)	Total PFC Eligible Passengers		11,610,000
(4)	PFC Amount per Passenger	\$	4.50
(5)	PFC Forecast Revenue - Total	\$	52,245,000
(6)	Estimated Collection Compensation	\$	(1,277,100)
(7)	Net to Public Agency	\$	50,967,900

Per FAA Regulations - Part 158, Subpart D, Section 63 (C)