
 CHARGE APPROVAL CURRENT AMOUNT CURRENT
PROJECTS EFFECTIVE TO PROJECT QUARTER CUMULATIVE OF USE ESTIMATED

 DATE USE DATE START EXPENDITURES EXPENDITURES  APPROVAL  COST 

South Airport Access Road Construction PAYG 1/1/1993 9/21/1992 12/1/1991 Act 5/11/2005 -$                       28,664,340$         38,620,000$         38,620,000$         
StormWater Retention & Drainage Facilities Const PAYG 1/1/1993 9/21/1992 8/1/1994 Act 12/31/2003 -                         4,169,572             4,980,000             4,980,000             
Noise Berm Construction PAYG 1/1/1993 9/21/1992 9/1/1993 Act 12/1/2001 -                         224,927                225,000                225,000                
Noise Mitigation Program PAYG 1/1/1993 9/21/1992 5/1/1992 Act 3/31/2008 (5,000,000)          6,349,999             11,350,000           11,350,000           

Cap/Fin/Int 779,036              13,104,431           92,734,000           92,734,000           
Willow Run ALP Update PAYG 1/1/1993 9/21/1992 11/1/1993 Act 12/1/1995 -                         5,000                   5,000                    5,000                    

Land Acquisition and Preliminary PAYG 1/1/1993 8/2/1996 6/1/1990 Act 12/31/2001 -                         2,098,631             3,085,000             3,085,000             
  Design for Fourth Parallel Runway Cap/Fin/Int 628,898              4,234,055             3,306,000             3,306,000             
Perimeter Property Fencing and PAYG 1/1/1993 8/2/1996 3/1/1995 Act 12/1/2001 -                         16,665                 52,000                  52,000                  
  Removal of Airport Hazard-Willow Run

Midfield Domestic and International PAYG 1/1/1993 7/1/1997 9/3/1997 Act 6/30/2002 -                         240,315,787         240,862,000         240,862,000         
  Terminal Facilities Construction Cap/Fin/Int 9,171,026           382,095,437         1,129,588,360      1,129,588,360      
Reconstruction of Existing PAYG 1/1/1993 7/1/1997 9/1/1997 Act 3/24/2010 -                         9,740,830             2,683,000             2,683,000             
  Terminals and Concourses Cap/Fin/Int 7,886,300           86,951,537           670,725,000         670,725,000         
Concourse C Expansion & Domestic PAYG 7/1/1997 7/1/1997 11/17/1995 Act 10/31/1997 -                         21,693,389           22,967,000           22,967,000           
  Terminals Facilities Const   (Interim Improvement) Cap/Fin/Int -                         
International Passenger Processing PAYG 7/1/1997 7/1/1997 3/24/1997 Act 1/31/1998 -                         31,800,730           32,000,000           32,000,000           
  Facilities Expansion (Interim Improvement)

Runway 21C/3C Keel Section Replacement Cap/Fin/Int 10/1/2029 3/10/2000 9/1/2001 Act 6/30/2004 120,837              6,005,576             16,991,000           16,991,000           
Runway 4/22 Design and Construction PAYG 10/1/2029 3/10/2000 4/1/1998 Act 9/30/2005 -                         533,000                533,000                533,000                

Cap/Fin/Int 454,313              46,055,479           168,741,000         168,741,000         
Rebuild Outfall Structures at Ponds 3 and 4 Cap/Fin/Int 10/1/2029 3/10/2000 5/1/2001 Act 12/31/2003 17,166                854,636                2,413,000             2,413,000             
21C Remote Primary Deicing PAYG 10/1/2029 3/10/2000 9/1/1998 Act 12/31/1998 -                         1,817,000             1,817,000             1,817,000             

Cap/Fin/Int 157,468              7,822,759             22,141,000           22,141,000           
Grade/Pave Taxiway "K" Islands Cap/Fin/Int 10/1/2029 3/10/2000 11/1/1998 Est 7/1/2011 5,011                  249,293                704,000                704,000                
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North Terminal Apron Cap/Fin/Int 9/1/2029 9/28/2004 9/1/2005 Act 12/30/2009 1,008,015           8,635,099             59,574,000           59,574,000           
McNamara Terminal Phase II Program Cap/Fin/Int 9/1/2029 9/28/2004 5/1/2001 Act 12/31/2006 3,220,158           52,454,364           277,941,000         277,941,000         
Third Aircraft Rescue and Firefighting Facility PAYG 9/1/2029 9/28/2004 4/1/2005 Act 5/31/2006 -                         -                           250,000                250,000                

Cap/Fin/Int 10,497                117,118                1,065,000             1,065,000             
West Airfield Improvements Cap/Fin/Int 9/1/2029 9/28/2004 4/3/2000 Act 10/17/2003 182,983              8,873,315             31,906,000           31,906,000           
Interconnect Re-route Cap/Fin/Int 9/1/2029 9/28/2004 3/1/1999 Act 9/30/2000 -                         369,055                1,441,000             1,441,000             
Taxiway Q Construction Cap/Fin/Int 9/1/2029 9/28/2004 6/25/2001 Act 4/25/2002 68,529                1,468,256             4,153,000             4,153,000             
Runway 4R/22L Shoulders/Overburden (fka 3L/21R) Cap/Fin/Int 9/1/2029 9/28/2004 7/31/2001 Act 9/30/2002 26,388                701,345                2,090,000             2,090,000             
Deicing Pad at Runway 22L Cap/Fin/Int 9/1/2029 9/28/2004 10/1/2002 Act 6/30/2004 300,692              6,211,066             18,123,000           18,123,000           
Deicing Pads at Runway 4R and 3L PAYG 9/1/2029 9/28/2004 8/1/1998 Act 9/30/2000 -                         2,672,000             2,672,000             2,672,000             

Cap/Fin/Int -                         6,956,871             37,269,000           37,269,000           
Perimeter Fencing and other Security Enhancements PAYG 9/1/2029 9/28/2004 8/1/2001 Act 5/31/2006 -                         -                           710,000                710,000                
Surface Movement Guidance Control System PAYG 9/1/2029 9/28/2004 11/1/2004 Act 12/1/2005 -                         -                           1,310,000             1,310,000             
Runway 3L/21R Planning PAYG 9/1/2029 9/28/2004 10/1/2005 Est 12/31/2015 -                         -                           700,000                700,000                
Runway 3R/21L Design and Pavement Evaluation PAYG 9/1/2029 9/28/2004 11/1/2004 Act 5/31/2006 -                         -                           1,200,000             1,200,000             
Part 150 Study Update PAYG 9/1/2029 9/28/2004 10/1/2003 Act 9/30/2009 -                         326,095                386,156                386,156                

Airfield Snow Removal Vehicles & Equipment Cap/Fin/Int 10/1/2032 5/27/2008 5/1/2002 Act 6/30/2008 246,099              1,511,577             16,873,119           16,873,119           
McNamara Terminal In-Line Explosive Detection Cap/Fin/Int 10/1/2032 5/27/2008 11/1/2006 Act 1/5/2010 974,643              6,051,320             110,328,130         110,328,130         
Infill Island at Taxiway Y-10 Cap/Fin/Int 10/1/2032 5/27/2008 10/1/2005 Act 3/31/2006 7,166                  75,772                 811,236                811,236                
Master Plan Update Cap/Fin/Int 10/1/2032 5/27/2008 12/1/2004 Act 3/1/2010 8,370                  76,701                 946,500                946,500                
Runway Surface Monitor System for RW 4L/22R PAYG 10/1/2032 5/27/2008 2/1/2010 Est 12/31/2013 -                         -                           1,000,000             1,000,000             
Runway and Taxiway Improvements PAYG 10/1/2032 5/27/2008 10/1/2005 Est 11/30/2014 -                         1,312,000             1,312,000             1,312,000             

Cap/Fin/Int 306,853              2,111,483             96,382,583           96,382,583           
Reconstruct Runway 4R/22L Cap/Fin/Int 10/1/2032 Impose Only 11/1/2008 Est 7/30/2014 -                         -                           -                           29,366,752           

TOTAL USE APPROVAL 20,580,448$       994,726,510$       3,134,966,084$    3,164,332,836$    

TOTAL IMPOSE ONLY -$                       -$                         29,366,752$         -$                         

GRAND TOTALS 20,580,448$       994,726,510$       3,164,332,836$    3,164,332,836$    
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TOTAL COLLECTION AUTHORITY:   $3,164,332,836

IMPOSE USE TOTAL

Application #1 -$                         147,914,000$      147,914,000$               
Application #2 -                           6,443,000 6,443,000
Application #3 -                           2,098,825,360 2,098,825,360
Application #4 -                           213,340,000 213,340,000
Application #5 440,790,156 440,790,156
Application #7 29,366,752            227,653,568 257,020,320

TOTAL AUTHORITY 29,366,752$          3,134,966,084$   3,164,332,836$            

    

CURRENT
                                                                               QUARTER CUMULATIVE

PFC Revenue Received 14,648,635         956,447,946                

Plus:  Interest Earned 21,797                73,144,313                  

Total PFC Revenue Received 14,670,432           1,029,592,259              

Less:  PFC Expenditures on Approved Projects 20,580,448         994,726,510                

Unexpended PFC Balance 34,865,749                   

NOTE:  Per Record of Decision dated July 1, 1997 - all PFC projects in Applications #1-5 are 
approved for Impose & Use.

APPROVED
APPLICATIONS:

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

SCHEDULE OF REVENUES AND EXPENDITURES AS OF 3/31/11



(1) Total Estimated Enplaned Passengers 15,700,000

(2) Estimated Percent PFC Eligible 85.10%

(3) Total PFC Eligible Passengers 13,360,700

(4) PFC Amount per Passenger 4.50$                      

(5) PFC Forecast Revenue - Total 60,123,150$           

(6) Estimated Collection Compensation (1,469,677)$            

(7) Net to Public Agency 58,653,473$           

Per FAA Regulations - Part 158, Subpart D, Section  63 (C)

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

ANNUAL FORECAST FOR THE FISCAL YEAR ENDING 9/30/11


