
 CHARGE APPROVAL CURRENT AMOUNT CURRENT
PROJECTS EFFECTIVE TO PROJECT QUARTER CUMULATIVE OF USE ESTIMATED

 DATE USE DATE START EXPENDITURES EXPENDITURES  APPROVAL  COST 

South Airport Access Road Construction PAYG 1/1/1993 9/21/1992 12/1/1991 Act 5/11/2005 28,664,340$         38,620,000$         38,620,000$         
StormWater Retention & Drainage Facilities Const PAYG 1/1/1993 9/21/1992 8/1/1994 Act 12/31/2003 -                         4,169,572             4,980,000             4,980,000             
Noise Berm Construction PAYG 1/1/1993 9/21/1992 9/1/1993 Act 12/1/2001 -                         224,927                225,000                225,000                
Noise Mitigation Program PAYG 1/1/1993 9/21/1992 5/1/1992 Act 3/31/2008 -                         6,349,999             11,350,000           11,350,000           

Cap/Fin/Int 544,197              14,417,948           92,734,000           92,734,000           
Willow Run ALP Update PAYG 1/1/1993 9/21/1992 11/1/1993 Act 12/1/1995 -                         5,000                   5,000                    5,000                    

Land Acquisition and Preliminary PAYG 1/1/1993 8/2/1996 6/1/1990 Act 12/31/2001 2,098,631             3,085,000             3,085,000             
  Design for Fourth Parallel Runway Cap/Fin/Int (4,811,175)          370,878                3,306,000             3,306,000             
Perimeter Property Fencing and PAYG 1/1/1993 8/2/1996 3/1/1995 Act 12/1/2001 -                         16,665                 52,000                  52,000                  
  Removal of Airport Hazard-Willow Run

Midfield Domestic and International PAYG 1/1/1993 7/1/1997 9/3/1997 Act 6/30/2002 -                         240,315,787         240,862,000         240,862,000         
  Terminal Facilities Construction Cap/Fin/Int 8,199,291           404,520,437         1,129,588,360      1,129,588,360      
Reconstruction of Existing PAYG 1/1/1993 7/1/1997 9/1/1997 Act 3/24/2010 -                         9,740,830             2,683,000             2,683,000             
  Terminals and Concourses Cap/Fin/Int 8,975,827           108,798,771         670,725,000         670,725,000         
Concourse C Expansion & Domestic PAYG 7/1/1997 7/1/1997 11/17/1995 Act 10/31/1997 -                         21,693,389           22,967,000           22,967,000           
  Terminals Facilities Const   (Interim Improvement) Cap/Fin/Int -                         
I t ti l P P i 7/1/1997 7/1/1997 3/24/1997 A t 1/31/1998 31 800 730 32 000 000 32 000 000
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APPLICATION NO. 3

International Passenger Processing PAYG 7/1/1997 7/1/1997 3/24/1997 Act 1/31/1998 -                        31,800,730         32,000,000         32,000,000         
  Facilities Expansion (Interim Improvement)

Runway 21C/3C Keel Section Replacement Cap/Fin/Int 10/1/2029 3/10/2000 9/1/2001 Act 6/30/2004 107,664              6,300,579             16,991,000           16,991,000           
Runway 4/22 Design and Construction PAYG 10/1/2029 3/10/2000 4/1/1998 Act 9/30/2005 -                         533,000                533,000                533,000                

Cap/Fin/Int 5,853,888           52,332,121           168,741,000         168,741,000         
Rebuild Outfall Structures at Ponds 3 and 4 Cap/Fin/Int 10/1/2029 3/10/2000 5/1/2001 Act 12/31/2003 15,290                896,538                2,413,000             2,413,000             
21C Remote Primary Deicing PAYG 10/1/2029 3/10/2000 9/1/1998 Act 12/31/1998 -                         1,817,000             1,817,000             1,817,000             

Cap/Fin/Int 140,302              8,207,198             22,141,000           22,141,000           
Grade/Pave Taxiway "K" Islands Cap/Fin/Int 10/1/2029 3/10/2000 11/1/1998 Est 3/31/2012 4,466                  261,526                704,000                704,000                

APPLICATION NO. 4
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North Terminal Apron Cap/Fin/Int 9/1/2029 9/28/2004 9/1/2005 Act 12/30/2009 1,012,339           10,593,954           59,574,000           59,574,000           
McNamara Terminal Phase II Program Cap/Fin/Int 9/1/2029 9/28/2004 5/1/2001 Act 12/31/2006 2,466,341           59,560,653           277,941,000         277,941,000         
Third Aircraft Rescue and Firefighting Facility PAYG 9/1/2029 9/28/2004 4/1/2005 Act 5/31/2006 -                         -                           250,000                250,000                

Cap/Fin/Int 10,160                136,474                1,065,000             1,065,000             
West Airfield Improvements Cap/Fin/Int 9/1/2029 9/28/2004 4/3/2000 Act 10/17/2003 190,063              9,233,650             31,906,000           31,906,000           
Interconnect Re-route Cap/Fin/Int 9/1/2029 9/28/2004 3/1/1999 Act 9/30/2000 -                         369,055                1,441,000             1,441,000             
Taxiway Q Construction Cap/Fin/Int 9/1/2029 9/28/2004 6/25/2001 Act 4/25/2002 66,494                1,595,753             4,153,000             4,153,000             
Runway 4R/22L Shoulders/Overburden (fka 3L/21R) Cap/Fin/Int 9/1/2029 9/28/2004 7/31/2001 Act 9/30/2002 27,407                753,305                2,090,000             2,090,000             
Deicing Pad at Runway 22L Cap/Fin/Int 9/1/2029 9/28/2004 10/1/2002 Act 6/30/2004 309,370              6,799,648             18,123,000           18,123,000           
Deicing Pads at Runway 4R and 3L PAYG 9/1/2029 9/28/2004 8/1/1998 Act 9/30/2000 -                         2,672,000             2,672,000             2,672,000             

Cap/Fin/Int -                         6,956,871             37,269,000           37,269,000           
Perimeter Fencing and other Security Enhancements PAYG 9/1/2029 9/28/2004 8/1/2001 Act 5/31/2006 -                         -                           710,000                710,000                
Surface Movement Guidance Control System PAYG 9/1/2029 9/28/2004 11/1/2004 Act 12/1/2005 -                         -                           1,310,000             1,310,000             
Runway 3L/21R Planning PAYG 9/1/2029 9/28/2004 10/1/2005 Est 12/31/2015 -                         -                           700,000                700,000                
Runway 3R/21L Design and Pavement Evaluation PAYG 9/1/2029 9/28/2004 11/1/2004 Act 5/31/2006 -                         -                           1,200,000             1,200,000             
Part 150 Study Update PAYG 9/1/2029 9/28/2004 10/1/2003 Act 9/30/2009 -                         326,095                386,156                386,156                

Airfield Snow Removal Vehicles & Equipment Cap/Fin/Int 10/1/2032 5/27/2008 5/1/2002 Act 6/30/2008 255,640              1,996,311             16,873,119           16,873,119           
McNamara Terminal In-Line Explosive Detection Cap/Fin/Int 10/1/2032 5/27/2008 11/1/2006 Act 1/5/2010 (2,249,871)          4,699,499             110,328,130         110,328,130         

APPLICATION NO. 7

APPLICATION NO. 5

Infill Island at Taxiway Y-10 Cap/Fin/Int 10/1/2032 5/27/2008 10/1/2005 Act 3/31/2006 7,698                 90,073               811,236              811,236              
Master Plan Update Cap/Fin/Int 10/1/2032 5/27/2008 12/1/2004 Act 3/1/2010 8,991                  93,405                 946,500                946,500                
Runway Surface Monitor System for RW 4L/22R PAYG 10/1/2032 5/27/2008 2/1/2010 Est 12/31/2013 1,000,000             1,000,000             
Runway and Taxiway Improvements PAYG 10/1/2032 5/27/2008 10/1/2005 Est 11/30/2014 -                         1,312,000             1,312,000             1,312,000             

Cap/Fin/Int (363,423)             2,030,800             96,382,583           96,382,583           
Reconstruct Runway 4R/22L Cap/Fin/Int 10/1/2032 Impose Only 11/1/2008 Est 7/30/2014 -                           -                           29,366,752           

TOTAL USE APPROVAL 20,770,959$       1,052,755,412$    3,134,966,084$    3,164,332,836$    

TOTAL IMPOSE ONLY -$                       -$                         29,366,752$         -$                         

GRAND TOTALS 20,770,959$       1,052,755,412$    3,164,332,836$    3,164,332,836$    



TOTAL COLLECTION AUTHORITY:   $3,164,332,836

IMPOSE USE TOTAL

Application #1 -$                         147,914,000$      147,914,000$               
Application #2 -                           6,443,000 6,443,000
Application #3 -                           2,098,825,360 2,098,825,360
Application #4 -                           213,340,000 213,340,000
Application #5 440,790,156 440,790,156
Application #7 29,366,752            227,653,568 257,020,320

TOTAL AUTHORITY 29,366,752$          3,134,966,084$   3,164,332,836$            

    

NOTE:  Per Record of Decision dated July 1, 1997 - all PFC projects in Applications #1-5 are 
approved for Impose & Use.

APPROVED
APPLICATIONS:

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

SCHEDULE OF REVENUES AND EXPENDITURES AS OF 12/31/11

CURRENT
                                                                               QUARTER CUMULATIVE

PFC Revenue Received 16,350,341         1,004,826,964             

Plus:  Interest Earned 36,681                73,229,603                  

Total PFC Revenue Received 16,387,022           1,078,056,567              

Less:  PFC Expenditures on Approved Projects 20,770,959         1,052,755,412             

Unexpended PFC Balance 25,301,155                   



DETROIT METROPOLITAN WAYNE COUNTY AIRPORT

P.F.C. QUARTERLY STATUS REPORT

ANNUAL FORECAST FOR THE FISCAL YEAR ENDING 9/30/12

(1) Total Estimated Enplaned Passengers 16,600,000

(2) Estimated Percent PFC Eligible 86.0%

(3) Total PFC Eligible Passengers 14,276,000

(4) PFC Amount per Passenger 4.50$                      

(5) PFC Forecast Revenue - Total 64,242,000$           

(6) Estimated Collection Compensation (1,570,360)$            

(7) Net to Public Agency 62,671,640$           

Per FAA Regulations - Part 158, Subpart D, Section  63 (C)
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